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Regional Administrator

dinatoi
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Waste Management Divis

ISSUE——— ,

Continued response actions of a duration greater than 6 months cannot
be undertaken unless an exemption to Section 104(c) of the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA)
is granted. The initial response action at the A-Chemical Company site
in Chicago, Illinois, took place in January 1986, which was before the
Superfund Amendments and Reauthorization Act of 1986 (SARA) was adopted.
The 6-month time limit expired in July 1986.

STATUTORY CRITERIA

Section 104(c) of CERCLA limits Federal emergency response to 6 months
in duration unless three criteria are met: (1) continued response actions
are immediately required to mitigate an emergency; (2) there is an immediate
risk to public health and the environment; and (3) such assistance will
not otherwise be provided on a timely basis.

DISCUSSION

The United States Environmental Protection Agency (U.S. ERA) initiated
emergency action on January 26, 1986, to stabilize a fire-damaged chemical
blending facility. Written confirmation of verbal authorization was
received in an immediate removal action memorandum dated February 28,
1986. The initial response was completed on February 1, 1986. In early
June of 1986, the U.S. EPA was apprised by both neighbors and the Hazardous
Materials Team from the Chicago Fire Department that a second fire had
occurred at the A-Chemical site. In response to this information the
U.S. EPA visted the site and confirmed that emergency conditions existed
which posed immediate threats to the public health. Funds obligated but
unused from the initial response were expended; a ceiling increase changing
the project's authorized budget from $19,000 to $190,000 was approved by
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t le Regional Administrator on June 25, 1986. An additional celling request
iislng the project ceiling to $210,000 was approved on August 22, 1986.
^proxlmately $150,000 of the $162,000 extramural budget was expended to
,)ver the folVowing:

24-hour-per-day site security;
Transportation and disposal of liquid and solid hazardous waste;
Removal of chromium contaminated frozen water from adjacent streets,
sidewalks, and alleys;
On-site decontamination of debris contaminated as a result of these
fires;

1. Disposal of decontaminated site debris;
!. Laboratory analyses for nearly 100 drums of hazardous wastes.

•ost facto, we have learned that we cannot consider the Initial and
econdary actions at the A-Chemical site as two separate actions.
nstead, these actions must be considered as a single action. As a
esult, authorization for the response Initiated on January 26, 1986,
egally expired on July 25, 1986. However, removal actions at A-Chem1cal
Md not cease until mid-August of 1986, when the U.S. EPA officially
•eleased the site to the City of Chicago's Department of Inspectional
lervices for a subsequent demolition.

"he manner in which this site met the prescribed criteria for a 6-month
:ime exemption are as follows:

There was an immediate risk to public health remaining as of July 25,
1986. This risk was predicated upon discontinuation of response
actions Including continuous site security such that due to socio-
economic differences among the community at large, there was a very
high probability of unauthorized access, vandalism, and theft. In
fact, the U.S. EPA had every reason to expect that someone would
enter this site and even attempt to remove some of the drums contain-
ing hazardous waste. This expectation was based upon observations
and prior history.

(2) Continued response actions were Immediately required to mitigate an
emergency, While I cannot emphatically state that an emergency state
existed, In lieu of Item one above, the U.S. EPA could not afford to
cease site, activities which Included building decontamination and
drum removal.

(3) Had the U.S. EPA ceased removal actions at the A-Chem1ca1 site, neither
the Illinois Environmental Protection Agency nor the City of Chicago's
Environmental Affairs Department would have provided assistance 1n a
timely manner.
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RECOMMENDATION

Because conditions .at this site meet the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA) 104(c) criteria, I
recommend that you approve an exemption from the 6-month limit. This
post facto exemption 1s necessary for the U.S. ERA to comply with CERCLA
104(c) due to the present Interpretation that this was a continuation
of a previous removal action as opposed to the Initially presumed
Interpretation that these were two separate and distinct removal actions.

APPROVE: DATE
REGIONAL ADMI

DISAPPROVE: DATE:
REGIONAL ADMINISTRATOR


